

CAMPUS ROADMAP

Start: October 2024

Budget: \$181,000

Finish: June 30, 2025

Actual YTD: \$0

CAMPUS ROAD MAP DEVELOPMENT OVER TIME

Task	Oct	Nov	Dec	Jan	Feb	Mar	Apr
Review Gordian Data	■						
Perform Space Utilization Study	■	■	■	■	■		
Review Space Utilization Study						■	
Identify Key New Programs	■	■	■	■			
Complete Academic Master Plan					■	■	■
Repurpose WUREF				■	■		
Create Task Force				■	■		
Develop Five Year Plan					■	■	■
Draft Five-Year Plan to BOT							■

RISK/MITIGATION

Data for space utilization study will be limited to survey scope (classroom, laboratories and conference rooms).

Q1 HIGHLIGHTS

Status:
 Lead: Kevin Butler
 Pillars: Enhance
 Date: 11/25/24

DESCRIPTION

With partner Gordian Sightlines, Winthrop will align the strategic plan, campus master plan and academic master plan to produce a 10-year roadmap for facilities as well as computing and technology projects.

Q2 OBJECTIVES

- Review Gordian data
- Document cost of maintenance
- Begin space utilization study
- Begin identifying key new academic programs and program modifications for next 5 years
- Begin discussing space needs with other VPs

